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1. WELCOME/MEETING OPENING  

Mayor Tayley declared the meeting open at 9.09am. 

2. ATTENDANCE/APOLOGIES 

 

Members 
Present: 

Cr Desmond Tayley, Mayor (Chair) 

Cr Robert Bloomfield, Deputy Mayor 

Cr Regan Kulka 

Cr Bradley Creek 

Cr Vanessa Tayley 

Apologies:  

Officers/Staff: Stephen Wilton – Chief Executive Officer  

Harish Nair – Director Finance and Corporate Services 

Victor Mills – Director Works and Building Services 
(DW&BS) 

Vanessa Kennedy - Executive Assistant (EA) 

Observers:  

Presenters/ 
Visitors: 

Guest Speakers: 

2pm – 20 minutes - Cooktown Expo 2020 Festival 
presentation 

Cook Shire Council reprentatives Merryn Hughes – 
Cooktown Expo 2020 Festival Director, Douglas Jene - 
Operations Coordinator, Sha-lane Gibson 2020 
Indigenous Projects Officer 

2.20pm – 10 minutes - Regional Arts Program 
Overview 

Cook Shire Council representative Waratah Nicholls - 
Regional Arts Officer. 

 

 

3. CONDOLENCES/CONGRATULATIONS 

Condolences  

Late Farren Yeatman Snr – Yarrabah 

 

Congratulations 

Mayor Desmond Tayley on the presentation of a Long Service Award at the 123rd 

LGAQ conference in Cairns – 19 years service to the State of Queensland and to 

Wujal Wujal Community. 
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4. COUNCILLOR OBLIGATIONS 

Mayor Tayley invited those present to use this opportunity to make public any Material 
Personal Interests and/or Conflicts of Interest (real or perceived) in respect of items in 
the Agenda. 

Councillors should use this opportunity to disclose and/or comment on other 
Councillors and/or staff interests in accordance with the Act and Regulations 

4.1 Declaration of Material Personal Interest (MPI) on any item of business 

 Nil 
 

4.2 Declaration of Conflict of Interest on any item of business 

Pursuant to Section 173 (2) of the Local Government Act 2009 {0} declarations 
of conflict of interest were made during this meeting. 

 Details of declarations are as follows:  

Name of Councilllor – details of declaration:  

 Details of declarations are as follows:  

Name of Councilllor – details of declaration:  

4.3 Registers of Interest 

 Nil 

Mayor Tayley welcomed the new CEO Stephen Wilton to his first Council 

meeting.and also welcomed DF&CS Harish Nair. 

 

Mayor Tayley and CEO Stephen Wilton welcomed Cr Vanessa Tayley to her first 

Council meeting. 

 

5. CONFIRMATION OF PREVIOUS MINUTES 

The minutes of the Council Ordinary meeting 26 September 2019 were considered. 
 

Resolution:  That Council confirms that the Council Ordinary meeting minutes of 26 
September 2019 as circulated are a true and correct record of that meeting. 

Moved: Cr Reagan Kulka 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 0124102019 
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5.1 Business Arising from Previous Minutes 

In report. 
 

General Business 

DW&BS tabled a design for the Eco-Lodge and Contractors quarters to 

Council. 
 

CEO stated that the Tourism Information Centre is part of the Wangetti track 

and also the Art Centre. 
 

Southern Cross Workwear to visit WWASC to do fitout – date to be organised, 

logo mentioned. 
 

6. REPORTS 

 

6.1 Mayors Update: 
 

PAST MEETINGS/CONFERENCES ATTENDED AUG/SEP 2019 
 
CAIRNS 
14/16 October 2019  LGAQ Annual 2019 Conference 
16 October 2019  TCICA Meeting with Cr Paul Bell, and Qld Local 

Government Grants Commission 
17 October 2019  Reef Guardian Steering Committee meeting 
 
FUTURE MEETINGS/CONFERENCES 
 
WUJAL WUJAL 

 
19/21 November 2019 Ministerial Champion’s visit 
19 November 2019 QRA Board visit with Major General (retr’d) R G 

Wilson AO 

NOTED 

6.1.1 Good to Great Schools Education Forum Update 

Mayor Tayley, Cr Creek and Marie Shipton have been invited to attend 

a Negotiation Table for 8 – 10 people to give feedback from the 

Education Planning Forum also invited are any strong and passionate 

parents from the community. 

NOTED 

6.1.2 Camping on Country Men’s Health Camp 8-11 October 2019 

NOTED 
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6.1.3 LDMG – TCICA Local Government Disaster Resilience and 

Recovery Forum, 9 – 10 October 2019  

DW&BS gave a report on this later in his report. 

NOTED 

6.1.4 LGAQ 123 Annual Conference and AGM in Cairns 14 – 16 October 

2019 – voting papers 

Mayor Tayley was presented with an award for his 19yrs service to 

Local Government. 

CEO Stephen Wilton congratulated Mayor Tayley on his award for 19yrs of 

service. 

6.1.5 Tropical Tourism North Queensland (TTNQ) Membership  

Update on outcome of AGM voting in new Directors. 

NOTED 

6.1.6 Proposed Wujal Wujal Showcase to Parliament 

Showcase at Parliament House on Tuesday 26 November 2019. 

Theme is Past, Present and Future. This is a great opportunity for 
Wujal Wujal to show how far it has come and the resilience of the 
community with recent disaster events. This should help towards more 
funding/grants to enhance infrastructure, resources and supply better 
facilities to the community of Wujal Wujal. 

Brief report outlining the major points to be highlighted in this 
presentation. 

NOTED 

6.1.7 National Indigenous Empowerment Summit 3-5 September 2019 

DW&BS to give a full verbal report on this in his report. 

NOTED 

6.1.8 Update on Microgrid proposal 

NOTED 
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6.1.9 Local Government Remuneration Commission annual 
remuneration review and category review process 

to determine the remuneration to be paid to mayors, deputy mayors 
and councillors from 1 July 2020, in accordance with the requirements 
of sections 241–244 of the Local Government Regulation 2012. 

The Commission is inviting submissions from mayors, councillors and 
chief executive officers, in relation to remuneration for councillors and 
categories of local governments to inform the Commission’s 
deliberations. 

The closing date for receipt of submissions is Monday 28 October 
2019. 

NOTED 

6.1.10 Media Release – JOINT STATEMENT Deputy Premier, Treasurer and 
Minister for Aboriginal and Torres Strait Islander Partnerships The 
Honourable Jackie Trad Minister for Health and Minister for Ambulance 
Services The Honourable Steven Miles. 

Queensland’s first ever Chief Aboriginal and Torres Strait Islander 
Health Officer has been welcomed to her historic role. 

Resolution:  That Council sends a letter of congratulations to Haylene Grogan 
congratulating her on her new role as Chief Health Officer. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Vanessa Tayley 

Decision No: 0224102019 

6.1.11 Yalanji Wungkabadi Bama Tex X performance  

To be held at JCU 7-9 November 2019 with a global audience has 
been supported by the Council with $3600 contributed to financially 
support this event. 

NOTED 

6.1.12 Reef Guardian Council Steering Committee meeting 

 Mayor to give verbal report on this meeting held 17 October 2019. 

NOTED 

6.1.13 Correspondence 

6.1.13.1 Letter received from The Hon. Cameron Dick MP, 
Minister for State Development, Manufacturing, 
Infrastructure and Planning (DSDMIP) amendments to 
the Planning Regulation 2017 currently being processed 
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which supports the QLD Government commitment to 
improve the transparency and efficiency of local 
government infrastructure planning and charging 
processes. 

NOTED 

6.1.13.2 Letter received from CEO Mark Olsen of Tourism Tropical 
North Queensland (TTNQ) to request a meeting to 
discuss the future of the visitor economy and how TTNQ 
can work with the Council to ensure the community, the 
environment and the economy can continue to benefit for 
a thriving visitor economy. 

NOTED 

6.1.13.3 Letter from Queensland Reconstruction Authority (QRA) 
concerning board visit in November. 

NOTED 

6.1.13.4 Discussion paper QDMTF received from QFES Jane 
Zsombok – Executive Manager. This Discussion Paper 
has been developed to provide context to the refresh and 
support stakeholders in their review of the QDMTF.  It 
provides an overview of the current state of disaster 
management training, outlines supporting discussion on 
the areas of focus for the refresh and guides stakeholders 
in the completion of the QDMTF Refresh Consultation 
Response Form (Response Form). 

NOTED 

6.1.13.5 Invitation extended to Mayor Tayley from the Mayor of the 
City of Townville Cr Jenny Hill and the Australian 
Broadcasting Corporation Chair Ita Buttrose, AC, OBE to 
attend a Civic Reception to meet the ABC Board on 29 
October 2019 6-8pm. 

NOTED 

6.1.13.6 Email received from Apunipima Cape York Health 
Council Kiarah Cuthbert journal article ‘Engaging with 
Aboriginal Shire Councils in remote Cape York 
communities to address smoke-free environments’ has 
been published in the Australian Journal of Primary 
Health. 

NOTED 
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6.1.13.7 Invite to the 2020 Australian of the Year Awards, from 
The Hon. Annastacia Plaaszczuk MP to Mayor Tayley in 
Brisbane for 11 November 2019. 

NOTED 

6.1.13.8 Defence Force to visit here Thursday 7 November 2019 
to engage community members and speak to interested 
students and job seekers about Defence Career 
opportunities. 

NOTED 

 

Resolution:  That Council receives and adopts the Mayor’s report for the month of 
October 2019.. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Reagan Kulka 

Decision No: 0324102019 

 
 

6.2 Chief Executive Officer Report: 

 

Past Meetings/Conferences Attended Aug/Sept 2019 
 
WUJAL WUJAL 

1 October 2019 ANU Research Project – Nina Nichols 

3 October 2019 QUT – Research paper and Language Project 

CAIRNS 

14 October 2019 FNQROC Breakfast meeting with Commissioners, AGM 
and Board meeting 

14/16 October 2019 LGAQ 123 Annual Conference - Cairns 

16 October 2019 TCICA Meeting with Cr Paul Bell, and Qld Local 
Government Grants Commission 

Future Meetings/Conferences Oct/Nov 2019 

WUJAL WUJAL 

19 November 2019  QRA Board visit with Major General (retr’d) R G Wilson 
AO 

19/21 November 2019 Ministerial Champions Visit 

CAIRNS 

6-7 November 2019   TCICA meeting 
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NOTED 
 

6.2.1 DHPW Sport and Recreation  

  

 On Wednesday 2 October 2019 The CEO met with officers from the 
Department of Housing and Public Works Sport and Recreation division 
(Sport & Rec) to discuss the new delivery of Sport and Recreation 
programs in communities following the end of the PCYC contract on 30 
June 2020. 

 

 From 01 July 2020 Sport & Rec will manage programs directly by 
employing Sport & Rec Activation Officers to increase participation 
levels. There will be a particular focus on getting more women and girls 
participating. 

  
Councillor Vanessa Tayley left the chamber at 9.51am and returned to the meeting 
at 9.53am. 

 

Resolution:  That Council advise the Department of Housing and Public Works 
Sport and Recreation division that Council is supportive of the concept 
of Sport & Rec programs that are run by local people employed by the 
Department who are fully supported by the Department provided that 
there is also program funding to ensure there are activities available to 
enhance community participation. 

Moved: Cr Vanessa Tayley 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 0424102019 

 

 

6.2.2 Asphalt Pump Track - Get Playing Places and Spaces Program 

 On Wednesday 2 October 2019 The CEO met with officers from the 
Department of Housing and Public Works Sport and Recreation division 
(Sport & Rec). A project that has been approved for funding, an asphalt 
pump track, under round 7 of the Get Playing Places and Spaces 
program was discussed. 

 

 The project is for Council to construct a asphalt pump track for the 
youth of Wujal Wujal to support active recreation. The total project cost 
is $190,555 which includes S&R funding of $138,835 and contribution 
by Council of $51,720. (in-kind in conjunction with MyPathway and 
Council plant hire). 

 

 The project timeframe is to commence on 31 January 2019 and to be 
complete by 30 June 2020. To date the project has not commenced. 

 

 Sport & Rec have advised that there is no process available to grant an 
extension of time on this program and there are concerns that Council 
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will not deliver the project in accordance with the deed of funding. With 
this concern in mind Sport & Rec are offering to deliver the project on 
Councils behalf. 

 

 If Sport & Rec deliver the project Council would still be required to 
contribute the $51,720. In this scenario the contribution would likely be 
a cash contribution in part as Sport & Rec would not be able to utilise 
MyPathway for Labour or utilise Council plant. 

 

Resolution:  That Council advise the Department of Housing and Public Works 
Sport and Recreation division that Council will deliver the asphalt pump 
track, under round 7 of the Get Playing Places and Spaces program in 
accordance with the Deed of Funding. Also, advise the new location to 
the Department when identified. 

Moved: Cr Bradley Creek 

CARRIED 5/5 Seconded: Cr Reagan Kulka 

Decision No: 0524102019 

 

CEO Stephen Wilton declared that he knows Mr Tony Holmes. 

 

6.2.3 Offer to purchase obsolete material 

 Mr Tony Holmes of Cooktown has contacted Council and asked if he 
could purchase the old cattle ramp that is stored in the old Council 
yard in Douglas Street. He has offered to pay $500 for the ramp. 

 

 The ramp is obsolete and has been stored awaiting the next visit 
by the scrap metal contractor (FNQROC contract). The ramp is 
not on Councils asset register therefore has no book value. 

 

Resolution:  That Council advises Mr Tony Holmes that it ACCEPTS the offer of 
$500 for the old cattle ramp stored in the Douglas Street yard. 

Moved: Cr Reagon Kulka 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 0624102019 

 

 
6.2.4 Christmas New Year Leave Arrangements WWASC Staff  
 

Historically the leave arrangements for staff over the Christmas period 
has required staff to apply for annual leave to cover the three working 
days that occur during the annual shut down. If staff did not have leave 
credits available then the three days were taken as leave without pay.  

 
The new Local Government Industry Award 2017 makes the following 
provisions for the annual shut down;  
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19.4 Annual close down  

(a) Where an employer closes down its operations or a section or sections thereof for the 
purposes of allowing annual leave to all or the bulk of the employees in the section or sections 
concerned, the following provisions shall apply:  

(i) by the giving of not less than 90 days' notice the employer may direct all employees 
in the section or sections concerned to take leave for the duration of the closedown 
and allow those who are not then qualified for sufficient annual leave to cover the 
period of the close down to take paid leave on a proportionate basis and to take such 
accumulated time off/rostered days off as may be available to the employee to apply 
towards the close down period.  

(ii) all time during which an employee is stood down without pay for the purpose of 
clause 19.4(a)(i) shall count as service in the next 12 monthly qualifying period. 

(b) Notwithstanding clause 19.4(a), where there is agreement between the employer and 
the majority of employees concerned, the employer may close down its operations or a 
section or sections thereof on one additional occasion in any 12 month period for the 
purpose of allowing additional annual leave for a period agreed with its employees. 

It is also recommended that the Council operations only close for the 
period between Christmas and New Year closing at 5.00pm on 
Tuesday 24 December 2019 and re-open as normal on Thursday 2 
January 2020. 

 

 

 

Resolution:  That Council operations close for the period between Christmas and 
New Year closing at 5.00pm on Tuesday 24 December 2019 and re-
open as normal on Thursday 2 January 2020. 

FURTHER  

That Council authorise the granting of an additional three days special 
leave on 27th, 30th and 31st December 2019 to WWASC staff to cover 
the annual close down period over the Christmas New Year period. 

 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Bradley Creek 

Decision No: 0724102019 
 

 

6.2.5  List of Projects and Programs (Tabled) 
 

 

Resolution:  That Council receives and adopts the Chief Executive Officers report 
for the month of October 2019. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Reagan Kulka 

Decision No: 0824102019 

 

Observer Deric Flewell-Smith joined the meeting at 10.21am. 
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6.3 Director Finance & Corporate Services Report (DF&CS) 

6.3.1.  Cash Position 

Total bank balance as at 20 October 2019- $2,800,654.89. 

Summary of the deposits and large payments made between 1 

October to 20 October 2019: 

 

Action on cashflow reporting: 

• Cashflow now updated by Finance Manager, saving huge 
consultants fees 

• Team has revisited assumptions and updated all known 
grants since October 2019 

• Meeting with John O’Halloran and Debbie Fixter (DLGRMA)- 
updated cashflow will be provided to the Dept. fourth week of 
every month 

NOTED 

6.3.2.  2018/2019 Financial Statements  

• Meeting with QAO Director and Senior Manager - working 
towards auditable trial balance by the 2 December 2019 

• Re-established contact with Australis- Council’s asset valuer. 
Assessment of their work to date including onsite inspection 
of assets 

• Liaison with Tim Cronin to be onsite in the coming weeks - to 
update asset register and work with Director Works and 
Building Services and Finance 

• Reply awaiting on letter to Minister Hinchliffe re: 2018/2019 
Financial Statements 

NOTED 
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6.3.3 Overdue Reporting 

 

• Actioned 

- NJCP Community Care Performance Report for 1 
January 2019 to 30 June 2019 

- ACRRIG Financial Declaration for the period ended 30 
June 2019 

- Agedcare Quality- unspent Financial Statement for Harry 
Dick as there a new provider for Mr Dick 

- Kindergarten – Performance Report for period 1 January 
2019 to 30 June 2019 

• Work in progress 

- RIBS– Interim Performance Report for period 1 January 
2019 to 30 June 2019 & Annual Expenditure Acquittal 
Report for period 1 July 2018 to 30 June 2019. 

NOTED 

  6.3.4 Debtors & Creditors Balance 

• Debtors  

- Full review undertaken- total Debtors- $1.85m ($608k 
aged more than 90 days) 

- Identifying possible write off’s - initial assessment: $36k 
approx. 

- Invoicing up to date: including Red Earth invoicing going 
back to December 2018 and MyPathway invoicing July - 
September 2019. 

 

• Creditors 

- Full review undertaken- up to date and no creditor aged 
more than 45 days 

- Embrace Learning (Trevor Gormley) invoices yet to be 
paid as in dispute 

NOTED 
 

6.3.5 Review of Datacom and WageLoch Agreements 

• Datacom (Datascape Financials) 

- Re-established contact with Datacom 

- Brand new product currently not in use by any Local Govt. in 
QLD 

- Agreement entered in October 2018 with initial term of 12 
months 
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- Planned to Go-live 1 July 2019, put on hold by former CEO on 
26 June 2019 

- QAO & Financial Consultants raised concerns on the Go-live 
plan due to fit for purpose and lack of project management plan  

- Total $110,747.87 paid to Datacom from October 2018 to July 
2019 

- Ongoing $2,750 monthly service fees commitment (August 2019 
invoice unpaid) as software environment and configurations still 
available 

- Termination of agreement require 30 days written notice to 
Datacom 

NOTED 

• WageLoch (Rostering, Time & Attendance) 

- Re-established contact with WageLoch 

- Product currently not in use by any Local Govt. in Australia 

- Agreement entered in December 2018 with initial term of 12 
months 

- Planned to Go-live 1 July 2019 along with Datacom, last known 
contact from Council through Trevor Gormley on 21 May 2019 

- QAO or Financial Consultants were unaware of Council’s 
WageLoch agreement until DFCS raised in September 2019 

- $12,727 paid to WageLoch in December 2018 for software and 
various scanners 

- Ongoing software licence fee once fully implemented along with 
a 2% increase pa 

- Termination of agreement require 30 days written notice to 
WageLoch 

NOTED 

 
 

Resolution:  That Council authorises the CEO to terminate the agreement with 
Datacom giving written notice immediately.  

 

FURTHER 

 

That Council also authorises the CEO to terminate the agreement with 
WageLoch giving written notice immediately. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 0924102019 
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6.3.6.  Review of ICT Managed Services & Support Arrangement  

• Initial 3-year agreement with Fourier Technologies expired 
on 13 October 2019 

• Option to extend for two further 12-month periods 

• Monthly Service and Support Fees is $4,125 based on 25 
users 

• Service and support arrangement will continue on a month to 
month basis 

• Fourier proposed visit next week to meet CEO/ DFCS and to 
review physical state of everything onsite and a plan for the 
future 

NOTED 

6.3.7. Licenced Post Office Agreements 

• All agreements came in for signing with incorrect details 

• Queries from CEO review of the agreements raised with 
Auspost Administration 

NOTED 

6.3.8.  Records Management Software Agreement 

• DFCS contacted Magiq for a copy of the final agreement and 
deliverables 

• Go-live as on 18 July 2019 per July Implementation Report 

• Total $52,633.90 paid to Magiq to date 

NOTED 

6.3.9.  ATO BAS/IAS Lodgements 

• All overdue June 2019 BAS and May, July & August IAS 
lodgements now completed. Approximately $56,000 refund 
will be received in October 2019 

• As ATO & ABR records now updated, DFCS will be lodging 
ATO Administrator Auskey application in the coming weeks 
bringing more control over future lodgements 

NOTED 

6.3.10. Current Finance Projects 

• Finalisation of Bank Reconciliation statements for July- 
September 2019  

• Formal agreement with Mypathway- no rental fees revision 
since September 2013 

• Formal agreement with Justice Group- no rental fees 
revision since November 2014 

• Removal of inconsistencies in staff contracts- 
classification/rates/entitlements 
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• Processing of staff backpays  

• Costing for future Red Earth charges 

NOTED 
 

6.3.11. Meetings/Liaison 

• LGM Assets- Aileen McNeil 

• LG Workcare Scheme- Dean Campbell 

• Creche & Kindergarten Association- Will Jones & Kathleen 
Bunny 

• Justice Group- Joan Beacroft & Debbie Corbett 

• Mypathway- Scot Slow & Josie Flores 

• DLGRMA- Michael Meehan & Owen Hitchings 

• DHPW- Naomi Moke 

• Peak Services- Patricia Paolini 

• Fourier Technologies- Brett Manktelow 

• Datacom- Paul Coates 

• WageLoch- Julie Larkin 

• Magiq- Rae Millership & Tony Tiftis 

• Australia Post- Stefanie Banks 

• ANZ Bank- Debbie McLoughlin 

NOTED 
 
 

Resolution:  That Council receives and adopts the Finance Director’s for the month 
of October 2019. 

Moved: Cr Reagan Kulka 

CARRIED 5/5 Seconded: Cr Vanessa Tayley 

Decision No: 1024102019 

 

6.4 Director Works and Building Services Report 

Action items from previous Council meetings: 

 

Date: Action Status Comment 

Council Meeting held 22 August 2019 

CEO REPORT 

6.2.5  

Capital Projects 
Register 
 

A tap, pressure hose, ramp to 
tie boats up and lights could 
be included at the Boat Ramp 
in the plans. Include in 
development plans. 

In Progress 
Awaiting budget to 
commence, approx. 
75k. 
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DW&BS REPORT 

6.5.3  

Animal 
Management 

That Council reviews vet and 
pound fees surrounding 
Animal Management 
procedures and practices. 
Council puts a process in 
place for unpaid impoundment 
fines and then advises these 
at a community meeting 
information session 

Ongoing Awaiting 
Community 
meeting to do PR 
on Local Laws 

6.5.4  

Civil Construction 

Prepare an estimate of cost to 
convert the AFL field to a 
Rugby field. Report  back to 
Council. 

In Progress 100k to 
manufacture goal 
posts and convert 
AFL to Rugby 
League. 

GENERAL BUSINESS 

General Business Operators lifting heavy loads. 
DW&BS to address this. 

Completed Discuss with staff 
about WH&S Act, 
& how DW&BS 
can assist. 

Council Meeting held 26 September 2019 

MAYORS REPORT 

6.1.12 National Indigenous 
Empowerment Summit 3-5 
September 2019 

 Verbal report will 
be provided. 

CEO REPORT 

6.2.15 
Res: 1926092019 

Driveways on Wujal Wujal 
Southside 

 Provided 
paperwork to 
DHPW which I sent 
in January 2019. 

DB&WS REPORT 

6.4.5 Art Centre Report 
 
Hanging System 

 Trevor Gormley 
removed them for 
the Visitors centre, 
ordering new 
items. 

6.4.8 
Res: 
2526092019 

Kindy Report – remedy of 
non-compliant items 

 Works commenced 
16/10/19. 

Res: 
2626092019 

Kindy Report – Director 
access to budget 

 Discussions with 
Harish to have this 
happen. 

Res: 
2726092019 

Kindy Report – Staffing 
levels 

 Currently have 
three staff which is 
suitable for the 
funding. 

6.4.11 
Res: 
2826092019 

Animal/Environmental 
Management – organisation 
of monthly community 
meeting 

 

 Ongoing 
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GENERAL BUSINESS 

 Gum tree removal – Little 
Douglas Street 

 Sourcing quotes, 
pending on budget. 

 Cars parking in the 
roundabout – dangerous 

 Removal of 
ANZAC, only 
viable solution, 
then markings can 
be done to 
standard. 

 Demolition at 
accommodation block. Were 
tenders called for to take 
material away. 

 As per my report, 
demolition 
Contractor has the 
site and is 
responsible for 
disposal. 

 Joining of two projects 
raised: Proposed Safari 
tents/accommodation (Eco-
Lodge) and Contractors 
accommodation 

 As per report we 
can fit in (6) tents 
extra facilities will 
have to be 
constructed. 

 Funding for Rodeo 
ground/portable yards down 
on the corner across the 
river past the football field. 

 

Application to DSC 
for approval. 

NOTED 
Report to:  CEO, Mayor and Councillors 

Subject: Works and Building and Community Care Services Information 

Report 

Date:  October 2019 

Prepared by: Director of Works and Building Services 

Status:  Information 

 

Executive Summary  

This report outlines the works undertaken during the month of SEPTEMBER including 

Disaster Management, Civil, Building, Water, Sewer, Animal Management, 

Environmental Health and Art Centre, HACC, IKC and Kindy. 

 

6.4.1 BUILDING 

 

REPORT DATE  PROJECT NAME PREPARED BY 

15/10/2019  Building Patrick Nandy 
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Smoke Alarm Project:   Smoke Alarm Project: 

16 work orders still to be completed by Emperor Electrical. Inspector 

found defects on his works and Clancy had to return to rectify the 

issues that was raised. 

BAS PORTAL 

TASK WORK ORDERS IN 

PORTAL 

INVOICED OUT AMOUNT 

Work 

Orders 

122 230 $17,709.37 

Smoke 

Alarm 

Project 

82  $93,225.00 

 

BUDGET OVERVIEW 

BUDGET/WORKS ORDER TOTAL BUDGET % DONE ADDRESS 

B11942 OT Dismod $36,250.00 5% 119A Hartwig St 

U93255 

Dismod/Tiling 

$11,970.00 10% 18 Keim St 

U93190 

Dismod/Tiling 

$28,728.00 100% 48 Louis St  

U96152 Retaining 

Wall 

$26,000.00 100% 9 West St 

B09866 Laundry 

Upgrade 

$7,400.00 75% 33 Hartwig St 

B10020 Roof 

Upgrade 

$49,600.00 98% 44 Douglas St 

B09929 Various 

Works upgrade 

$40.660.00 5% 22 Hartwig St 

B10698 

internal/external 

paintworks 

$52,927.50 50% 44 Douglas St 

91 Louis St 
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B01516 Smoke 

Alarm Project 

$87,227.80 97%  Various Houses  

B13875 Kitchen 

Upgrade 

$8,590.00 5% 41 Hartwig St 

B13873 Kitchen 

Upgrade 

$14,674.00 5% 15 Keim St 

B13872 Cupboard 

Upgrade 

$1232.00 5% 72 Douglas St 

B13872 Cupboard 

Upgrade 

$1820.00 5% 71 Douglas St 

Notes: where the 5% is filled in… this means that materials are on order. 

CONSTRUCTION OF CONTRACTORS QUARTERS: 
 

• Demolition Complete, demolition was awarded to Up North Building, 
other quotes received was from Iva Construct, RFQ was also sent to 
McPhee construction. 

• Once contract is awarded to a contractor for demolition, the site becomes 
theirs and everything on the site is theirs for however they wish to 
dispose of. 

• Engaging an Architect to design new (8) single self-contained units with 
slab on ground, Besser block construction with communal laundromat 
and BBQ area. 

• Eco Tourism can be included with (6) tents minimal, if this is considered 
then we will require to construct a communal facility such as Kitchen and 
ablution facilities. 

NOTED 
 

6.4.2 BAS RESPONSIVE MAINTENANCE – September 2019 

    

WORK ORDERS 
CURRENT IN PORTAL 

                 
58 

Including smoke 
alarm program (90) 

 

INVOICED OUT 
RESPONSIVE 

               
269 

 
         
$17,709.37 

INVOICED OUT 
PLANNED   

 
          

$48,457.22 

TOTAL INVOICING  
 

         
$66,166.59  

NOTED 
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6.4.3 CAPITAL AND MINOR WORKS 

6.4.3.1 Natural Disaster Program (NDP)  

Program Summary  

Wujal Wujal Aboriginal Shire Council (WWASC) currently active 

programs under the following funding arrangements; Natural 

Disaster Relief and Recovery Arrangements (NDRRA), Disaster 

Recovery Funding Arrangements (DRFA), Natural Disaster 

Resilience Program (NDRP), Get Ready Queensland (GRQ);  

The program is broken down into the following categories; 

• 2018 NDRRA March Event Restoration of Essential 

Public Assets (REPA)  

• 2018 DRFA December Event Counter Disaster Operation 

(CDO) 

• 2019 DRFA January – Feb Event Counter Disaster 

Operation (CDO) 

• 2019 DRFA January – Feb Event Restoration of Essential 

Public Assets (REPA) 

• 2019 Category D Flood Recovery Exceptional 

Assistance,  

• 2018 Natural Disaster Resilience Program (NDRP)  

The program status report has been attached as Appendix 1 – 

Natural Disaster Program P6 Report. The report details, 

funding applications and approvals status, program estimates, 

programmes schedules and cash flow forecasts.   

Design  

The detailed design report has been prepared by Orion Project 

Consulting Pty Ltd as Design Managers and Trinity Engineering 

as the Geotechnical Engineers, it details progress of the Wujal 

Wujal Aboriginal Shire NDRRA Projects, current as at 11h May 

2019, this report pertains only to the landslip remediation works 

on China Camp Road due to re damage of approved assets in 

2019 event.  
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Design Report 

Nothing to report in this period. 

Design Phase – Hold Point 

As the China Camp Road Land Slip suffered further damage 

under the 2019 Monsoonal Trough, the approved scope of 

works is unlikely to remedy the slip, an alternative costing was 

prepared due to the availability of Category D - Betterment 

Funding under the Monsoonal Trough event. The proposed 

design solution would increase the flood immunity of the landslip 

site and an increase asset life.  

Design Issues 

No major design issues have been encountered. 

The design documentation consists of drawings, specifications 

and cost estimates. The preliminary concept design for the two 

major land slips have been provided to QRA who have reviewed 

the designs as part of their approval process. 

 Applications and Approvals  

NDRRA - No further Development Applications or Government 

Approvals are required for NDRRA Works as they are all 

reconstruction works and like-for-like replacement.  

DRFA – Restoration of Essential Public Assets – Status - In 

Development. Due to announcement of the availability of 

Category D funding the restoration of essential public assets 

submissions will not be submitted until the Commonwealth 

finalise the assessment criteria for the funding applications.  

DRFA – Counter Disaster Operation – Status – In Development 

Orion Project Consulting will prepare the emergent works 

submission documentation on behalf of WWASC, once the 

Emergent works period ends due to the likelihood of costs being 

journaled between CDO and EW.  

DRFA – Emergent Works – Status – In Development. The 

emergent works period ends on the 14th of May 2019. Once this 

date has passed, Orion Project Consulting will prepare the 

emergent works submission documentation on behalf of 

WWASC DRFA – Betterment Application – Status – funding not 

yet available, List of Submissions (project proposals) has been 

submitted to QRA for consideration.  



 

Wujal Wujal Aboriginal Shire Council Unconfirmed Minutes – 24 October 2019  24 

Procurement  

Design 

Nil 

Legal  

No legal services are currently engaged for the active projects 

under funding agreements. Should any advice for any matter be 

required then the same legal firm who provided advice on 

NDRRA works with Orion Project Consulting (McInnes Wilson 

Lawyers) will be recommended.  

Construction  

NDRRA – No construction works are currently scheduled due to 

re damage under 2019 DRFA event. Council is awaiting formal 

acceptance from the QRA regarding the re damage that 

occurred in the 2019 event. The formal acceptance of the 

submission is due by 30 October 2019.  

Construction 

WWASC.11.18 (2018 NDRRA Works) 

The Queensland Reconstruction Authority has completed the 

infield assessment for the reconstruction of China Camp Rd. 

The recommended value of $3,850,779.38 has been submitted 

for the second review process. This process will take 

approximately one (1) month. Once there review process is 

complete, the QRA will notify the CEO of Wujal Wujal Council 

with a formal letter. 

A procurement plan is being established for the landslip works to 

determine best practices in delivering these works. 

Orion Project Consulting has requested that Trinity Engineering 

provide a fee proposal for the detailed design of China Camp 

Road. 

WWASC.12.18 (2018 NDRP Works) 

The Queensland Reconstruction Authority has approved 

$700,000.00 for the upgrade works of a place of refuge for the 

community, this is in addition to the $1.1m committed by the 

Department of Prime Minister and Cabinet. There still exists a 

funding shortfall of 2-3m for a new build of a place of refuge. 
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Orion Project Consulting are discussing funding options and 

opportunities prior to any formal applications being made to any 

funding body. 

NOTED 

6.4.3.2 Indigenous Council Critical Infrastructure Program (ICCIP) 

Program Summary  

Wujal Wujal Aboriginal Shire Council (WWASC) currently has 

one approved project under the ICCIP.  

The replacement of the Waste Water Treatment Plant Additional 

works required is broken down into the following categories: 

- ICCIP Replace fencing and construct roof over generator 

- ICCIP Wastewater, multiple 

- ICCIP Waste RPEQ 

- ICCIP SPS replace pumps 

- ICCIP Replace membranes elements 

- ICCIP Replace emergency generator,  

- 2018 Natural Disaster Resilience Program (NDRP)  

 

The program status report has been attached as Appendix 4 – 

ICCIP Program Report. The report details, funding, 

programmes schedules.  

The additional works project have not been yet approved by the 

Department of Local Government, due to the unconfirmed 

construction value of the replacement of the plant, the additional 

projects can not be approved until the tender for the construction 

of the plant has been awarded. Award of this contract will 

confirm the remaining funding allocation under the program.  

Applications and Approvals  

All statutory approval will the responsibility of successful 

contractor. 

Procurement 

Design  

No further procurement activities are forecast for this reporting 

period.  
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Legal 

No legal services are currently engaged for the active projects 

under funding agreements. Should any advice for any matter be 

required then the same legal firm who provided advice on 

NDRRA works with Orion Project Consulting (McInnes Wilson 

Lawyers) will be recommended.   

Construction  

Two tenders have been submitted to Council.  

The tenders are currently being evaluated.  

Council and Orion Project Consulting have held a tender 
clarification meeting with NCP (Contractor) to discuss the tender 
submission. A clarification meeting was not scheduled with the 
second tenderer (Factor UTB) due to the tendered price being 
over the allowable budget. 

Orion Consulting have confirmed that the tender submission 
from NCP is a conforming tender.  

Orion Consulting is currently completing the tender report. 

Council are awaiting the Operational Works Application approval 
from Douglas Shire Council prior to finalising the tender report. 

 

 

Construction 

ICCIP WWTP Replacement  

Following the appointment of the successful contractor, 
construction is expected to commence in early December with 
an expected construction period of 10 months.  

Discipline Pre-

Tender 

Out to 

Tender 

Tender 

Closed 

Vetted Contract 

Awarde

d 

Delivery 

Agent 

Civil Design      
GANDE

N 

Civil Contractor   ✓  ✓  ✓    
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Waste Water Treatment Plant Compliance Visit – Department of 
Environment Services (DES) awaiting notice of DES availability. 
Temporary WWTP Disposal Licence is required during 
Refurbishment Works at the Plant and a final Disposal Licence 
to be reviewed for the completion of the works. DES have not 
advise of a date for their site visit. 

NOTED 

6.4.3.3  Cape York Regional Package, Torres Cape Indigenous 

Council Alliance Funding 

Program Summary  

Wujal Wujal Aboriginal Shire Council (WWASC) currently has 

two approved project under the CIMA.  

- Recyle Centre   

- Bloomfield River Services Crossing 

The program status report has been attached as Appendix 5 
and 6 – CIMA monthly reports Program Report. The report 
details, funding, programmes schedules and cashflow forecasts.  

 

Design  

The detailed design report has been undertaken and completed 
by AECOM. At the request of Council, Orion Project Consulting 
is now re scoping the works associated with the Recycle Centre 
to include a vehicle wash down area. 

Design Report 

The Design Report for both projects has been submitted to 
Council previously, due to the size of the documents it has not 
been attached to this report, should Council wish for it to be 
transmitted again, it will be made available.  

 

Design Issues 

No major design issues have been encountered. 

 

Applications and Approvals  

All statutory approval will the responsibility of successful 
contractor. Future funding application should there be a 
requirement for the pipe size increase due to increases in the 
size of the community as a result of the realignment of Shire 
Boundary would be sought under the Local Government Grants 
and Subsidies Program administered by DLGRMA. Council to 
complete an operational works application to be submitted to 
Douglas Shire Council for the works taking place on the 
Bloomfield Bridge. Douglas Shire Council will respond within two 
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(2) weeks of receiving the application. 

Procurement  
Design 

No further procurement activities are forecast for this reporting 
period.  

Legal  

No legal services are currently engaged for the active projects 
under funding agreements. Should any advice for any matter be 
required then the same legal firm who provided advice on 
NDRRA works with Orion Project Consulting (McInnes Wilson 
Lawyers) will be recommended.  

Construction  

Recycle Centre Project. 

Council has issued TMR a formal extension of time request 
(EOT) for this project due to the anticipated scope change. 

The project is currently being re-scoped to make allowance for a 
vehicle wash down area. 

The additional scope of work will be added to the tender 
documentation and issued to three tenderers known to Council. 

1. NCP 

2. Topcon Buillders and 

3. Factor UTB 
 

Bloomfield River Bridge Service Crossing Project. 

The construction contractor will be procured through open 
market tender at the late July.  

Tenders received by two (2) contractor. Tender assessment 
phase ongoing. Anticipated Award date of Friday 27th 
September 2019. Construction timeframe is expected to be 12 
weeks. 

Discipline Pre-Tender Out to 

Tender 

Tender 

Closed 
Vetted 

Contract 

Awarded 
Delivery 

Agent 

Civil 

Design 
     AECOM 

Civil 

Contractor  
 ✓  ✓     
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Construction 

Recyle Station  

Following the appointment of the successful contractor, construction is 
expected to commence in Early November with an expected construction 
period of 4 months..  

Bloomfield Crossing 

Following the appointment of the successful contractor, construction is 
expected to commence in November with an expected construction period of 3 
months.  

Financial status 

Project Cost Allocation  

Original Cost Allocation: $ 11,730,275.78 

Original Cost Allocation: $ 11,730,275.78 

NDRRA 13.18 Cape Tribulation - Bloomfield 

Road 
$ 1,043,918.00 

NDRRA 13.18 China-Camp Road $ 2,178,416.00 

NDRRA 13.18 Outstation Access Road $ - 

NDRRA 13.18 Contingency $ 1,094,537.60 

NDRRA 13.18 Escalation $ 273,634.40 

NDRRA 13.18 Project Management $ 547,268.80 

NDRP 12.18 Place of Refuge $ 700,000.00 

W4Q Staff Accom 109 Louis $ 42,857.14 

W4Q Staff Accom U1LDoug $ 42,857.14 

W4Q Staff Accom U2LDoug $ 42,857.14 

W4Q Staff Accom 145LDoug $ 42,857.14 

W4Q Staff Accom 146LDoug $ 42,857.14 

W4Q Staff Accom 147LDoug $ 42,857.14 

W4Q Staff Accom 148LDoug $ 42,857.14 

W4Q Contractor Accom $300K $ 300,000.00 

W4Q Depot Office Upgrade $500K $ 500,000.00 

CYIF Waste Transfer Station $ 948,815.00 

CYIF Boat Ramp $ 270,000.00 

Boat Ramp Design & Tender Docs $ 50,000.00 

Boat Ramp Concrete Works $ 50,000.00 

CYIF Water Main Xing Bridge $ 258,000.00 

Water Supply Bridge Crossover $ 284,186.00  

ICCIP Replace fencing and construct roof 

over generator 
$ 18,000.00 
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ICCIP Wastewater, multiple $ 1,275,100.00 

ICCIP Waste RPEQ $ 10,000.00 

ICCIP SPS replace pumps(50k); major 

upgrade of treatment plant 
$ 1,550,000.00 

ICCIP Replace membranes elements $ 50,000.00 

ICCIP Replace emergency generator $ 28,400.00 

Variation and EOTs  

Extension of Time Claims 

Requests for extensions of time were submitted for;  

• Bloomfield River Bridge Services Crossing - Awaiting approval by 
Department of Transport and Main Roads. 

• Recycle Centre – Awaiting approval by Department of Transport and 
Main Roads.  

Insurance Work – Topcon Builders 
Southside Toilet Block  

• Practical Completion has been achieved. 

• Minor defects to be rectified by 30 October 2019. 

Art Centre 
 

• Practical completion has been granted by WWASC after the 
inspection was carried out on 2 October 2019. 

NOTED 
6.4.4 Water and Waste Water Report – Ian Hocking 

Overview 

Both plants are operating well with no major issues. 

• We have had two houses identified with E.coli No 2 southside and 
no 13 Ayton, we have treated the tanks and drained then refilled, 
An inhouse E.coli test 8/10/2019 have come out clear, we will retest 
15/10/2019. 

• All other water tests have come back clear from Cairns Laboratory 

Water Plant 

• We have installed a second chlorine dosing unit which was needed 
to back up the chlorine system, we had a burst in the chlorine feed 
line which resulted in lower than normal readings, this has been 
sorted out now and is back to normal this week. 
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Sewerage Plant 

• We have had a low flow problem to the discharge field, this turned 
out to be a partially open scour valve, this is now sorted and is 
running normally. 

• We are still waiting for a quote to upgrade the solenoid valves on 
the underground field which will solve all the field problems. We 
expect this next week. 

• We have been cleaning up around the plant weekly and it is looking 
tidy and clean as it should. 

• We have had one broken pipe which caused a small leak, this has 
now been repaired 

• The Sludge tank, we installed a new winch for the waste collection 
basket. This has been out of action for many months, we are now 
able to clean this daily. 

NOTED 
6.4.5 Art Centre Report – Vikki Burrows 

New artworks by Carmel Haines, already sold. 

Highlights:  

• I was away for 2 weeks in September; Junibel Doughboy was acting 
Manager and did a great job. 

• School holidays, a lot of artists away spending time with families, 
very slow month. 

Data: 

• 15 new artworks were catalogued into the SAM system in 
September.  

• The sales report for the month of September 2019 is attached. 

Barriers & Issues: 

• No internet in current work area under the library. I can only hotspot 
internet via mobile phone. I have been working from home when I 
need to catalogue any artworks made into the SAM system. 

• Waiting to hear from the insurance company to see if the artists can 
be compensated for any artworks damaged from the flood. 

• Need financial reports so the art centre can do a strategic 4 year 
business plan.  

Funding/Agreements/Financials: 

• In July the art centre applied for Backing Indigenous Arts Centre Multi-
Year Funding 2019 - 2023. We are currently waiting to see if we have 
been approved for the next 4 year round of funding. 

• Waiting on Audit for 2018/19, so we can submit IVIAS report. 
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Resolutions:  

• We are all looking forward to moving back to the art centre. The staff 
will move back first and set up the offices so we have access to 
internet and printer. We will then set up the artist’s area so the artists 
can return to their studio space. 

NOTED 
 
 

EA Vanessa Kennedy left the meeting at 12.35pm and returned at 1245pm. 
 
Mayor Tayley left the chamber at 12.49pm and returned at 12.51pm. 

 

6.4.6 Community Care Coordinator Report – Stephanie Dick 

 

Statistics for the Month 

Admissions CHSP 2 HCP 1 Disability 0 

Discharges CHSP 2 HCP 0 Disability 2 

Number of Meals CHSP 295 HCP  85 Disability 
4

6 

Number of 
Transport Trips 

CHSP 179 HCP 32 Disability 0 

Number of Hours CHSP 2796 Disability 6 

Activities conducted for Month 

Personal Care hours 0 Clinic Visits 41 

Assessment hours 34  
 

Coordination hours 66   

Centre-based care 
hours 

4569  
 

• Cooktown Luncheon was a success with total of 16 clients plus 2 carers. please see photos 
attached.  

• Renovation at community care is almost complete, furniture for the respite rooms have been 
ordered.  

Future Activities Planned 

• Stolen wages group meeting held with John bottom on the 9/10. Staffing organising all paper work 
with clients and staffing will attend the meeting to assist with further assistance.  

Compliments 

Total Number for 
Month:   

 

Complaints 
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Total Number for 
Month:   

A family member had approached the Aged Care Quality and Safety 
Commission (ACQSC) regarding management of clients package.  We have 
provided ACQSC with additional information however, it is anticipated that the 
family member will not accept this.   

Suggestions for Improvement 

• Ongoing response to the Complaints commission regarding complaint from the family member. 
Stephanie is working with Lynette Simbal on this. Yet to response accordingly to Complaints 
officer John Baxter.   

Monitoring Activities Completed for Month 

• Activity schedule almost done- all staffing working on this. More group support to be held at center 
on completion of renovation.  

• One staff member has resigned from Community Care Advisor on the 12/09 due to personal health 
issues. Stephanie has been reporting to Victor Mills on the daily and weekly basis.  

External Visitors 

Who Reason for Visit Who Reason for Visit 

DoH  DBMAS  

ACAT Client service approvals Clinic Visits 
AHW/RN for client 
case conference 

RAS Client service approvals Other NDIS for client plan 

Client Incidents 

Name of Client Description of Incident Result 

Staff Incidents 

Name of Staff Member Description of Incident Result 

Client Comments 

A client was admitted into hospital on the 15/9 remains in hospital for respite and pain 
management. Due to lack of care at home. Clinic staff keeping Stephanie updated.  

A client was admitted into hospital on the 16/9 and discharged on the 20/9 due to infective 
exacerbation of COPD. Another client was admitted into hospital- due to fluid over load, has 
been discharged since. He requires daily home checkup due to carer being away. Staffing is 
assisting when client requests.  

Staff Comments 

Florence, Sonya, Adalene and Jenny undertaking cert 111 in individual support. Organised 

for upcoming training in food safety and new aged quality standards for October month.  

 

NOTED 
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6.4.7 IKC Report – Kylie Mills 

Starting Monday 02 September 2019 

▪ IKC Coordinator has been driving the Kindy bus all week to assist the kindy 

whilst short staffed. 

▪ IKC Coordinator has completed the Pre-Engagement Package for 

assessment by Centrelink to better assist with the Centrelink running whilst 

staff are on leave. This will ensure that we meet the legislative requirements 

for the running of the Centrelink office. 

▪ Members are asking for more DVD’s and photos. I am currently working on 

obtaining more historical photos but will need Council approval to purchase 

more DVD’s. 

▪ Tuesday the lady from Hippy worked from the IKC. 

▪ Wednesday the ladies from the Cape York Land Council worked from the IKC. 

▪ Assisted a member with learning how to use a computer and set up a My Gov 

account. 

▪ Members looking for family tree information. 

▪ Kindy did not attend the IKC for their weekly visit as the Kindy was closed due 

to being short staffed. 

▪ Thursday the Cape York Aboriginal Land Council had their One Claim 

meeting in the IKC from 9-12. 

▪ Friday the Coordinators internet was down, and it appears that someone has 

accessed the server box and changed some of the ports over. None of the 

IKC staff have seen anyone near the box so from now on the keys to the 

server box will be kept by the coordinator. 

Weekly Reporting Starting Monday 09 September 2019 

▪ Internet is still down, and Fourier has escalated the request to management. 

▪ Aunty Marie away for two days so IKC Coordinator looking after Centrelink 

office too. 

▪ Kindy kids came in for the last week of school and did an animal language 

matching activity and read some books.  

▪ IKC Coordinator has completed Centrelink Agent training and is now all 

cleared and can work. 

Weekly Reporting Starting Monday 16 September 2019 

▪ IKC Coordinator on leave for the week. 

▪ First week of school holidays. 
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▪ QUT did demonstration of 3D printer and a lot of children attended. Kids 

printed off crocodiles, turtles and their names. They also played a treasure 

hunt game with the language crocodile. All activities were well received. 

September Statistics  

▪ Total attendance for August was 260. This is not an accurate figure as the last 

week of the month there were no statistics kept as the coordinator was on 

leave.  The true number would be higher due to school holiday attendance. 

▪ Seven loans this month all being DVD’s. 

▪ Three new members for the month. 

Councillor Bradley Creek left the chamber at 1.00pm and returned to the meeting 

at 1.13pm. 

Councillor Robert Bloomfield left the chamber at 1.13pm and returned to the 

meeting at 1.16pm. 

 

 

 

 

 

 

 

 

Recommendations 

 

Things that the IKC require to function at the level required in the Service 

Level agreement with State Libraries Queensland 

▪ Community access computers. 

▪ Internet access for the community. 

▪ Printer/scanner/photocopier. Approval from SLQ has been granted to 

change the scope of the $3000 microgrant that was initially intended 

for a 3D printer to be used to purchase a multifunction printer. 

32

56

94

73

5

September IKC attendance

Kindy and under Primary School Young adults Adults Elders
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Things that the IKC need  

▪ Computer access/login information and desk space for the Cultural 

Advisor. 

▪ A phone that can dial out. The current phone is old and hard to hear 

on and only dials local calls so the Coordinator and staff are using 

personal mobiles. 

▪ More DVD’s, especially indigenous content. The DVD’s are very 

popular with the community and we only have a limited amount and 

some members have watched most or all of them already. 

▪ Whiteboard and/or easel for meetings. 

▪ Desk drawers for the IKC Coordinators desk. 

▪ Art and craft things for the kids and some education resources. 

Use of the First Fives Forever funding grant of $15,000 

The IKC Coordinator would like to propose that the money granted to the IKC 

for the First Five Program be used to transform the former Centrelink Office 

within the IKC into a kid’s space. We will have a blackboard wall, a wall with 

the six iPad, drawing/creative space and a chill out space which we can use 

for the First Five Forever program. The Coordinator will liaise with the Building 

Officer to arrange a quote for works such as painting and some minor repairs. 

Also, if a couple of young local artist would be interested in doing a mural on 

the walls. This all meets with the terms and conditions of the grant. No money 

would be used for technology or devices as the funding does not cover this. 

Micro Grant $3000 

State Libraries has approved the change of scope for the Microgrant funding 

initially for a 3D printer to a much-needed multifunction printer. Finance are 

currently looking for the funding and when it was received and quotes for a 

printer have been sourced. 

Councillor Vanessa Tayley left the chamber at 1.04pm and returned to the meeting at 

1.06pm. 

NOTED 
6.4.8  Kindergarten Report – Coraleen Shipton 

Playground 

Since last year 2018 the Kindergarten play equipment has been 

removed. 

• Swings has been removed and not replaced 

• Bike track 

• Sandpit relocated with no shade 
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ACTION:  That Council ask DW&BS to investigate costings for relocation of 
sandpit and cost of playground equipment for the kindergarten.  

Christmas Party 

In the past the Kindergarten hosted an end of year Christmas 

BBQ/Lunch with children, families and community this is a event that 

everyone in the Community look forward to. Presents where also 

handed out to children who was enrolled at the Centre. This event will 

also be reported against the IAS funding for reaching one of our goals 

e.g. celebrations. 

Resolution:  That council approve an end of term celebration including presents for 
children pending on funding. 

Moved: Cr Reagan Kulka 

CARRIED 5/5 Seconded: Cr Desmond Tayley 

Decision No: 1124102019 

Playgroup 

Since term 3 playgroup has been running their program out of the Kindy 

on our Pre-Prep day (Wednesday) which leaves us with nowhere to go 

after visiting the library for a cultural excursion (30min – 45min most 

visits). This was a decision made by Trevor. As most of you are aware 

that Cooktown Community District Centre (CDCC) operated a lot of their 

programs under the library including playgroup. With the playgroup 

having mums and younger sibling it has interfered with delivery of a 

Kindergarten Program. 

ACTION:  That Council relocate CDCC (playgroup) to the venue back under the 
IKC after the Art Centre relocates. 

Transition 

Term 4. We have started taking the children to the school as their 

transition from Kindergarten to School and will continue to do until mid-

end November. 

DW&BS discussed employee safety at the Kindergaten. 

ACTION:  That Council ensures the safety of all employees at the kindergarten. 
CEO to investigate. 

NOTED 
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6.4.9 Centre Link – Marie Shipton 

 Nil report. 

NOTED 
 

6.4.10 Bank, Post Office – Neal Ransom 

 Nil report. 

NOTED 
 

6.4.11 Animal/Environmental Management – Patrick Nandy (Jnr) 

Summary 

8 dogs missing/dead within this month. we have had 1 new 

regristration. No dogs De-SEXED. 8 DOGS IMPOUNDED. TOTAL OF 

132 TREATMENTS GIVIN 

Risk and issue history. 

CONCLUSIONS/RECOMMENDATIONS 

This month we went house to house treating dogs for parasites. We’ve 

had a lot of deaths and missing dogs, so our registration numbers have 

gone down. We’ve been getting a lot of dogs coming from Hopevale 

with disease and parasites and we are trying our best to stay on top of 

things. 

NOTED 

DW&BS provided a verbal report on National Indigenous Empowerment 

Summit. 

NOTED 

ACTION:  DW&BS asked for funding to be attributed to training, in 

particular excel, word and spreadsheeting. CEO to investigate. 

 

Resolution:  That council reviews and adopts the Director Works and Building 
Services report for the month of October 2019. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Bradley Creek 

Decision No: 1224102019 

 

Council adjourned for lunch at 1.40pm and returned to the chamber at 2.05pm 
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Guest speakers: 

Merryn Hughes – Director Cooktown Expo 2020 Festival, Douglas Jene – 

Operations Coordinator and Sha-lane Gibson - 2020 Indigenous Projects Officer 

form Cookshire Council entered the chamber at 2.05pm. 

Extensive presentation on the 3 week Cooktown Expo 2020 Festival was presented 

to Council outlining the theme, itinerary and economic benefits that can be made 

with a joint collaboration effort leading up to the Festival. 

Followed by: 

Guest speaker: 

Waratah Nicholls – Regional Arts Officer from Cookshire Council. 

Gave an overview of the Regional Arts Program outlined the plan for 2020 Festival 

and how the Arts Program will fit into this with the possibility of Youth Projects in the 

community for lattern workshops etc. and the real need for youth engagement in art 

with possible funding through DATSIP. 

Also, detailed the possibility of a Cultural Arts Trail with coordinated dates across the 

whole of Cape York in the future.  

Guest speakers left the meeting at 3.09pm. 

Council resumed the meeting at 3.14pm.  

DF&CS left the meeting at 3.48pm. 

Resolution:  That pursuant to  Section 275(1) (h) of the Local Government 
Regulation 2012, that the meeting be closed to the public so that 
Council can receive and consider matters as follows: 

(h)  Other business for which public discussion would prejudice 
the  interests of others – 2 items 

Moved: Cr Vanessa Tayley 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 1324102019 
 

 

7. CLOSED SESSION 

Two tenders to be decided on: 

• Bloomfield Bridge Service Crossing; and 

• Construction of the Water Main Sewage Rising Main and Effluent Rising Main 

across the Bloomfield River. 

Orion Consulting representative Peter West joined the meeting at 3.53pm. 
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Bloomfield Bridge Service Crossing 

Two tenders received for the Bloomfield Bridge Crossing.  

Recommendation is that Council accept the tender from NCP based on merit 

weighting/scoring carried out. 

Waste Water Treatment plant 

Two tenders received. One high tender for full replacement and one low tender for 

refurbishment.  

Recommendation is that Council accept the tender from True Water Australia based 

on merit weighting/scoring carried out and based on fit for purpose. 

 

Resolution:  That the meeting come out of closed session and be reopened to 
the public. 

Moved: Cr Desmond Tayley 

CARRIED 4/5 Seconded: Cr Bradley Creek 

Decision No: 1424102019 

 

Resolution:  That Council accepts the tender and awards the contract to NCP 
Contracting for project WWBBC2019 the lump sum of $435,667.50 
excluding GST. 

Moved: Cr Reagan Kulka 

CARRIED 5/5 Seconded: Cr Robert Bloomfield 

Decision No: 1524102019 

 

Resolution:  That Council accepts the tender and awards the contract to True 
Water Australia for the WWWWTP2019 the lump sum of $975,840 
excluding GST. 

Moved: Cr Desmond Tayley 

CARRIED 5/5 Seconded: Cr Vanessa Tayley 

Decision No: 1624102019 

 

Councillor Robert Bloomfield left the chamber at 4.38pm and returned to the meeting 

at 4.40pm. 

Orion Consultant Peter West left the meeting at 4.42pm. 
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8. GENERAL BUSINESS 

 

Cr Reagan 
Kulka 

• Can we talk about a Splash Park for Wujal Wujal? 
 

CEO says expensive to operate and run, huge 
maintenance. Will not happen unless we can get it fully 
funded. 

 

• Community Events Committee is required to make events 
happen with members that represent the whole community. 
ACTION: CEO says we can put out Public Notices, website 
and also share with Inter-Agency meeting etc. 
 

• Burning mentioned. DW&BS says permits are required for 
any fires. 

Cr Bradley 
Creek 

• Apinipuma walking track, footpath from crossing over the 
bridge to be extended. When is this going to happen? Also 
the one on Cape Tribulation road?  

• Lights behind Art Centre needed.  

ACTION: CEO to investigate. 

Cr Robert 
Bloomfield 

• Signage for the six awards that Wujal Wujal has received 
need to be located and erected. 

• Football field is this being worked on? DW&BS is waiting on 
funding. 

Cr Vanessa 
Tayley 

• Main road out to Cooktown lots of speeding cars, child 
almost got hit the other day – traffic needs to slow down.  

 

ACTION: DW&BS to get onto police to monitor speed 
limits. 
 

• Water tap with no cover in Herlions St – DW&BS to look 
into this. 

Cr Desmond 
Tayley 

• Mayor would like project and timelines list.  

CEO will capture this for next meeting with deadlines etc. 

• Xmas skeleton crew needs to be circulated.  

• Community Xmas should be discussed. Staff Xmas party to 
discuss. 

 

 

Staff recognition awards discussed and supported. Community recognition required. 

Resolution:  That Council advise the Department of Housing and Public Works 
that it wishes to relinquish the lease on 21b Hartwig Street, Wujal 
Wujal. 

Moved: Cr Robert Bloomfield 

CARRIED 5/5 Seconded: Cr Vanessa Tayley 

Decision No: 1724102019 
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Mayor brought up the need for community good news stories. CEO suggests 

community newsletter. Good news stories, public notices could be on Facebook. 

 

CEO Stephen Wilton volunteered to be Local Disaster Coordinator for Council. 

Mentioned the need for all people to be aware of their responsibilities in a disaster 

event. Community awareness required and training supplied. Need to test alert 

system on website. 

 

9. NEXT MEETING 

The next meeting is to be held on 21 November 2019. 

10. MEETING CLOSE 

Mayor thanked everyone for there efforts and support. 

Mayor declared the meeting closed at 5.25pm. 


